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Name of Offeror or Contractor:

PIIN/SIIN MOD/AMD

SECTION A - SUPPLEMENTAL INFORMATION

PROGRAM: Family of Stryker Armored Vehicles

1.  This Modification B5 to Delivery Order 0001 under Requirements Contract DAAE07-00-D-M051 is a bilateral action.

2.  The purpose of this modification is to definitize the costs for the development effort pertaining to the new NBCRV Performance

Specification 2000.9 under CLINs 6000BA (DO 0001 mod 47) and 6004AA (DO 0001 mod 91) and for the completion of NBCRV load list revision

efforts under CLINS 6000AD (DO 0001 mod 65) and 6006AA (DO 0001 mod 84).  The settlement numbers are in accordance with a Memorandum Of

Understanding (MOU) signed on 12 Apr 03 and subsequent corrected position dated 21 Apr 03.

3.  The negotiated settlement for these efforts under the MOU is $11,268,818.

4.  The total negotiated settlement for the Revised NBCRV 2000.9 Spec effort is $10,910,257.00.  The dollar amounts in CLINs 6000BA and

6004AA are broken out by cost, fixed-fee, and total cost to reflect the settlement values.

5.  The negotiated settlement to complete the NBCRV load list stowage is $358,561.  The settlement adds 1645 hours and material costs

(CAD Drawings) of $191,775 (inclusive of fee) to the existing effort.

6.  As a result of this modification:

    a.  CLIN 6000BA - Funding is unchanged at $5,000,000.

    b.  CLIN 6004AA - Funding is increased by $1,410,257 from $4,500,000 to 5,910,257.

    c.  CLIN 6006AA - Funding is increased by $358,561 from $70,000 to $428,561.

7.  The parties acknowledge that any and all claims for adjustment which they may have with respect to the work described above are

fully satisfied in this modification.  This modification does not relinquish the contractor's entitlement to any cost growth (excluding

any fee) that may occur, associated with the work described above, and as permitted under cost type contracts and the applicable FAR

clauses.

8.  Except as specifically stated herin, all terms and conditions of Delivery Order 0001 remain unchanged and in full force and effect.

                                               *** END OF NARRATIVE A 101 ***
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Name of Offeror or Contractor:

ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT

Reference No. of Document Being Continued

MOD/AMD

             SECTION B - SUPPLIES OR SERVICES AND PRICES/COSTS

6000          SECURITY CLASS: Unclassified

6000BA        SERVICES LINE ITEM                                                                           $      5,000,000.00              __________________                                                                            __________________

              CLIN CONTRACT TYPE:

                   Cost-Plus-Fixed-Fee

              NOUN: REVISED NBCRV 2000.9 SPEC

              PRON: X122C013X1    PRON AMD: 01    ACRN: AG

              AMS CD: 643653C0300

                 CLIN revised by modification B5                                             Estimated Cost         $4,865,451.00

                                                                                             Fixed-Fee              $  134,549.00

                                                                                             Total Estimated Amount $5,000,000.00

                              (End of narrative B001)

                Engineering effort to perform the following

                tasks: Incorporate changes made in the revised

                2000.9 performance specification including the

                logistics impact.  Increase vehicle electrical

                power generation capability.  Provide NBC component

                diagnostic information to vehicle diagnostics system.

                Establish a subcontractor relationship with the major

                GFM component manufacturers to exchange technical

                information and provide integration technical support.

                ***  Notice ***

                Additional funding for this effort is provided

                under CLIN 6004AA due to FY 03 funding.

                              (End of narrative D001)

              Inspection and Acceptance              _________________________

              INSPECTION: Origin     ACCEPTANCE: Origin

6004          SECURITY CLASS: Unclassified

6004AA        SERVICES LINE ITEM                                                                           $      5,910,257.00              __________________                                                                            __________________

              CLIN CONTRACT TYPE:

                   Cost-Plus-Fixed-Fee

              NOUN: REVISED NBCRV 2000.9 SPEC

              PRON: X132C003X1    PRON AMD: 03    ACRN: AM

              AMS CD: 643653C0300

                 CLIN revised by modification B5                                             Estimated Cost         $5,751,213.00
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Name of Offeror or Contractor:

ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT

Reference No. of Document Being Continued

MOD/AMD

                                                                                             Fixed-Fee              $  159,044.00

                                                                                             Total Estimated Amount $5,910,257.00

                              (End of narrative B001)

                 Engineering and Design Effort to perform the

                 following Tasks: Incorporate changes made in the

                 revised 2000.9 performance specification including

                 the logistics impact. Increase vehicle electrical

                 power generation capability. Provide NBC component

                 diagnostic information to vehicle diagnostics

                 system.  Establish a subcontractor relationship

                 with the major GFM component manufacturers to

                 exchange technical information and provide

                 integration technical support.

                 This effort was started under CLIN 6000BA and

                 is continued here due to FY 03 funding.

                              (End of narrative C001)

              Inspection and Acceptance              _________________________

              INSPECTION: Origin     ACCEPTANCE: Origin

              Deliveries or Performance              _________________________

              DLVR SCH                          PERF COMPL

               REL CD           QUANTITY           DATE              ________       ______________     __________

                 001               0            30-SEP-2003

                            $     5,910,257.00

6006          SECURITY CLASS: Unclassified

6006AA        SERVICES LINE ITEM                                                     HR                    $        428,561.00              __________________                                                                            __________________

              CLIN CONTRACT TYPE:

                   Cost-Plus-Fixed-Fee

              NOUN: NBCRV LOAD LIST REVISION

              PRON: X132C002X1    PRON AMD: 02    ACRN: AM

              AMS CD: 643653C0300

                 CLIN revised by modification B5                                             Estimated Cost         $  393,768.00

                                                                                             Fixed-Fee              $   34,793.00

                                                                                             Total Estimated Amount $  428,561.00

                              (End of narrative B001)

                 Engineering Design Effort Associated with the

                 following revised Attachment 19 Documents:
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MOD/AMD

                 a.  Annex 8: NBC Reconnaissance Vehicle

                     Load List Rev 1, Dated 11 Feb 03

                 Completion of the design effort and associated CAD

                 drawings relating to the revised NBCRV vehicle load

                 list referenced above.

                 ***  Notice ***

                 This CLIN is a continuation of effort on Annex 8

                 that was started under CLIN 6000AD.

                              (End of narrative D001)

              Inspection and Acceptance              _________________________

              INSPECTION: Destination     ACCEPTANCE: Destination

              Deliveries or Performance              _________________________

              DLVR SCH                          PERF COMPL

               REL CD           QUANTITY           DATE              ________       ______________     __________

                 001               0            03-SEP-2004

                            $       428,561.00
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Name of Offeror or Contractor:

PIIN/SIIN MOD/AMD

SECTION G - CONTRACT ADMINISTRATION DATA

LINE    PRON/                       OBLG STAT/                             INCREASE/DECREASE                      CUMULATIVELINE    PRON/                       OBLG STAT/                             INCREASE/DECREASE                      CUMULATIVE

ITEM    AMS CD                ACRN  JOB ORD NO           PRIOR AMOUNT            AMOUNT                             AMOUNTITEM    AMS CD                ACRN  JOB ORD NO           PRIOR AMOUNT            AMOUNT                             AMOUNT_____   ______                ____  ___________          ____________      __________________                     ________________   ______                ____  ___________          ____________      __________________                     ___________

6004AA  X132C003X1             AM       2        $       4,500,000.00  $       1,410,257.00            $       5,910,257.00

        643653C0300                   3GXC03

6006AA  X132C002X1             AM       1        $          70,000.00  $         358,561.00            $         428,561.00

        643653C0300                   3GXC02

                                                                           _________________

                                                         NET CHANGE    $       1,768,818.00

SERVICE        NET CHANGE                                                              ACCOUNTING          INCREASE/DECREASESERVICE        NET CHANGE                                                              ACCOUNTING          INCREASE/DECREASE

 NAME           BY ACRN        ACCOUNTING CLASSIFICATION                               STATION                  AMOUNT NAME           BY ACRN        ACCOUNTING CLASSIFICATION                               STATION                  AMOUNT________       ___________     _________________________                               ___________         __________________________       ___________     _________________________                               ___________         __________________

Army                 AM        21   32040000035R5R07P643653255Y  S20113                W56HZV           $       1,768,818.00                                                                                                          __________________

                                                                                          NET CHANGE    $       1,768,818.00

                                   PRIOR AMOUNT                  INCREASE/DECREASE                 CUMULATIVE                                   PRIOR AMOUNT                  INCREASE/DECREASE                 CUMULATIVE

                                     OF AWARD                         AMOUNT                        OBLIG AMT                                     OF AWARD                         AMOUNT                        OBLIG AMT                                   _____________                 __________________                ___________                                   _____________                 __________________                ___________

NET CHANGE FOR AWARD:    $     285,249,328.88              $       1,768,818.00              $     287,018,146.88
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